
From: Martin, John
To: Delgado, Paige
Cc: Moore, Gary
Subject: RE: FJ Doyle Site Schedule/Operations - Sunday 01/06/2019
Date: Sunday, January 06, 2019 1:57:39 PM

Crews worked a partial day on the restoration of previously excavated residential properties and
excavation of soils contaminated by PCBs and heavy metals.
 
Work completed included excavating Grids FJD08 and DRA026, excavating a portion of EAS08,  and
prepared for Monday operations by improving on-site entry/egress for trucks delivering borrow soils
and removing waste streams.  In addition, a small amount of spoil material from DRA018.
 
The resident that lives  expressed his concern regarding his mail box not being in
place.  The mailbox was knock down by the Site fence during high winds.  Suggest doing his yard
soon.
 

 
John J. Martin
Federal On-Scene Coordinator (OSC)
1445 Ross Ave  (6SF-ER)
Dallas, Texas  75202
 
214.665.6748   *  fax 214.665.2278     

 
 

From: Delgado, Paige 
Sent: Saturday, January 05, 2019 8:07 PM
To: Martin, John <martin.john@epa.gov>; Lara, Alex <Alex.Lara@WestonSolutions.com>;
Don Edgington <d.edgington@erllc.com>
Cc: Moore, Gary <moore.gary@epa.gov>
Subject: Re: FJ Doyle Site Schedule/Operations - Saturday through Monday-Revised
 
Please see the revised version below. Thanks!
 

Currently we are scheduled to work 0700-1630, however I don’t think we will
need to work past 1300 or 1400 (John will ultimately make the call). Our crew
will be 1 OSC, 1 START, and 7 ERRS. We are down one laborer due to a family
emergency and 2 more guys will be off as well. The tasks and personnel
assigned to the tasks on Sunday are listed below. If any of the assigned tasks for
Sunday are not executable for some reason or the tasks are completed, the
staff assigned to those activities will leave the site for the day to return for
work on Monday at 0700. It is not necessary to have 7 ERRS onsite the full work
day on Sunday if their assigned tasks are completed. A little rest for a busy
Monday and work week is likely appreciated (and some football, I’m sure).
Everyone worked really hard Friday and Saturday and I feel like we’ve caught
up after losing time on Thursday and over the break). Please let me know if
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anyone has questions/issues.
 
Saturday, Jan 5 (OSC Delgado):

-        Continue dewatering FJD03-02/04/06, FJD02-06, FJD08-01/02, FJD09-
01/02, and DRA06 (as necessary) - completed

-        Excavate (Oscar): EAS08 (TSCA) and DRA26
-        Excavate (Dee):  FJD04-07 (TSCA) and begin FJD04-08 (TSCA) (time

permitting)
-        Prepare site for acceptance of select fil and loading of C&D debris

(Monday)
 
Sunday, Jan 6 (OSC Martin):

-        Excavate (Oscar + 1 spotter): Complete EAS08 (TSCA) and Complete
DRA26

-        Excavate (Dee + 1 spotter):  Complete FJD04-07 (TSCA) and begin
FJD04-08 (TSCA-optional/not mandatory for Sun)

-        Prepare site for acceptance of select fill and loading of C&D debris
(Monday)
 

Monday, Jan 7 (OSC Delgado):
-        Delivery of Select Fill for Restoration – delivered to FJD03
-        Restoration (Rusty):  FJD02 and FJD03 (Select Fill); FJD08/FJD09 (time

permitting)
-        Excavate (Dee):  FJD04-08 (TSCA) and DRA09; FJD04-05/06 (time

permitting)
-        Excavate (Oscar):  DRA02 and DRA03
-        Waste Disposal (Dee) Non-TSCA C&D Debris to Maloy Landfill
-        Waste disposal (Dee):  TSCA Disposal to Itasca Landfill (once C&D is

removed)
 
John – Please call me with any questions. On the dewatering – we didn’t get
the filter bags in, so we won’t do that on Sunday. Also, can you please reply to
this with a brief summary of the accomplished tasks? I have to email David Gray
daily with an update.
 
Thanks so much!!!
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